23AID498 – Project Phase 1

Project Diary (To be maintained by all students)

Date of meeting with the Guide: 8/10/26

Work planned for the coming week	• Implement the enhanced BROIE + ORPL ~~pre~~ model on Vaihingen dataset and evaluate it's performance. • Prepare the phase 2 Project plan, including implementation & evaluation.
Work completed during the previous week	• Completed the code review and testing on Vaihingen dataset. using enhanced model. • Finalized ORPL as core novelty and prepared the corresponding enhanced architecture diagram.
Pending work	• Run and evaluate the Enhanced BROIE + ORPL model on our dataset • Finalize the phase 2 plan.

Remarks by the Guide: Code review Completed

Weekly Performance Rating (0–5): 4 / 5

Guide's Signature with Date: