23AID498 – Project Phase 1

Project Diary (To be maintained by all students)

Date of meeting with the Guide: 08/10/26

Work planned for the coming week	• Implement the enhanced BROIE+ORPL model on our dataset (Postdam) and evaluate performance. • Prepare Phase 2 project plan.
Work completed during the previous week	• Completed code review and testing on EORSSD using enhanced BROIE model. . finalized ORPL as the core novelty & architecture
Pending work	• Run & evalute enhanced BROIE model on Postdam • Finalize the Phase 2 plan.

Remarks by the Guide: Code review completed

Weekly Performance Rating (0–5): 4 / 5

Guide's Signature with Date: