23AID498 – Project Phase 1

Project Diary (To be maintained by all students)

Date of meeting with the Guide: 8/10/26

Work planned for the coming week	• implement the enhanced Boolet ORPL model on WHU dataset & evaluate its performance • Prepare the Phase 2 Project Plan.
Work completed during the previous week	• Completed the code review. & got the changes from guide • Finalized ORPL as the core novelty & Prepare the system architecture diagram
Pending work	• Run & evaluate the NAW pipeline on our dataset (DFL2020) • Finalize Phase 2 Plan

Remarks by the Guide:

Code review completed

Weekly Performance Rating (0–5): 4 / 5

Guide's Signature with Date: